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ESTIMATE RUN 11/24/2009

ESTIMATE SUMMARY 15:42:00
CONTID: C16982 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16982-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 76.0 DAYS TIME ALLOW: 80 WORK DAYS
SH 67 GAMING CORRIDOR PERCENT TIME: 95.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: C430-013
SH 67 GAMING CORRIDOR
NAME OF ROAD: 067C
PROJECT COUNTIES: TELLER
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 07/22/2009
823 S. Perry Street, Ste 110 DATE LET 06/25/2009 DATE WORK BEGAN 07/22/2009
DATE AWARDED 07/14/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/14/2009 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 07/22/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,182,867.58 PARTICIPATING $ 17,500.00 $ 0.00
AWARD PROJECT AMT: $ 984,000.00 NON-PARTICIPATING 1,137,487.77 236,366.24
PERCENT COMPLETE: 97.64% TOTAL EARNINGS 1,154,987.77 236,366.24
FUNDS AVAILABLE: s 27,879.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,154,987.77 236,366.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,760.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,140,227.77 236,366.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,140,227.77 236,366.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 236,366.24
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PCN: 16982-BID ESTIMATE RUN 11/24/2009
PROJECT: C430-013 ESTIMATE NO: 0004 15:42:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 122.600 122.600
cy 0.000 0.00
25.00000 122.600 3,065.00
0065 208-00002 EROSION LOG (12 INCH) 350.000 330.000
LF 0.000 0.00
20.00000 330.000 6,600.00
0070 208-00011 EROSION BALES (WEED FREE) 63.000 43.000
EACH 20.000 320.00
16.00000 63.000 1,008.00
0075 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0080 208-00040 CHECK DAM 3.000 3.000
EACH 0.000 0.00
115.00000 3.000 345.00
0085 208-00050 STORM DRAIN INLET PROTECTION 21.000 16.000
EACH 5.000 750.00
150.00000 21.000 3,150.00
0090 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0095 208-00206 EROSION CONTROL SUPERVISOR 25.000 20.000
DAY 2.000 100.00
50.00000 22.000 1,100.00
0100 212-00006 SEEDING (NATIVE) 0.790 0.790
ACRE 0.000 0.00
600.00000 0.790 474.00
0105 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 2,920.000 2,830.000
SY 0.000 0.00
2.50000 2,830.000 7,075.00
0110 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,025.000 761.900
TON 253.600 38,040.00
150.00000 1,015.500 152,325.00
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PCN: 16982-BID ESTIMATE RUN 11/24/2009
PROJECT: C430-013 ESTIMATE NO: 0004 15:42:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 70.000 61.000
GAL 0.000 0.00
5.00000 61.000 305.00
0120 506-00209 RIPRAP (9 INCH) 13.340 1.340
cY 12.000 889.80
74.15000 13.340 989.16
0125 506-00212 RIPRAP (12 INCH) 184.000 184.000
cy 0.000 0.00
75.26000 184.000 13,847.84
0130 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.380 41.380
TON 0.000 0.00
250.00000 41.380 10,345.00
0135 603-10360 36 INCH CORRUGATED STEEL PIPE 586.000 586.000
LF 0.000 0.00
135.65000 586.000 79,490.90
0140 603-30036 36 INCH STEEL END SECTION 9.000 9.000
EACH 0.000 0.00
820.56000 9.000 7,385.04
0145 603-50018 18 INCH PLASTIC PIPE 740.000 620.000
LF 94.000 4,501.66
47.89000 714.000 34,193.46
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 21,375.000 18,575.000
LF 2,800.000 34,664.00
12.38000 21,375.000 264,622.50
0155 606-02003 *END ANCHORAGE (NONFLARED) 10.000 6.000
EACH 4.000 6,378.96
1,594.74000 10.000 15,947.40
0160 606-02005 *END ANCHORAGE (FLARED) 38.000 29.000
EACH 9.000 12,315.78
1,368.42000 38.000 51,999.96
0165 612-00001 DELINEATOR (TYPE I) 49.000 0.000
EACH 23.000 322.00
14.00000 23.000 322.00
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PCN: 16982-BID ESTIMATE RUN 11/24/2009
PROJECT: C430-013 ESTIMATE NO: 0004 15:42:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00003 DELINEATOR (TYPE III) 62.000 0.000
EACH 41.000 697.00
17.00000 41.000 697.00
0175 614-00011 SIGN PANEL (CLASS I) 80.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0180 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 140.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0185 614-80385 RUMBLE STRIP 0.000 0.000
LF 0.000 0.00
1.05000 0.000 0.00
0190 615-00030 EMBANKMENT PROTECTOR TYPE 3 25.000 21.000
EACH 4.000 3,888.88
972.22000 25.000 24,305.50
0195 615-00500 *EROSION PROTECTOR (3/16"X6" GALV. STEEL) 12,760.000 5,841.000
LF 6,835.000 39,301.25
5.75000 12,676.000 72,887.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,410.53000 1.000 4,410.53
0220 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
80,750.37000 1.000 80,750.37
0225 627-00005 *EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
131.58000 0.000 0.00
0230 630-00000 *FLAGGING 3,600.000 2,617.500
HOUR 718.500 9,074.66
12.63000 3,336.000 42,133.68
0235 630-00007 *TRAFFIC CONTROL INSPECTION 44.000 29.000
DAY 11.000 277.86
25.26000 40.000 1,010.40
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PCN: 16982-BID ESTIMATE RUN 11/24/2009
PROJECT : C430-013 ESTIMATE NO: 0004 15:42:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 82.000 62.000
DAY 16.000 4,210.56
263.16000 78.000 20,526.48
0245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 0.000 0.00
7.37000 0.000 0.00
0250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 36.000
EACH 0.000 0.00
7.37000 36.000 265.32
0255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000
EACH 0.000 0.00
7.37000 0.000 0.00
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
6,315.79000 1.800 11,368.42
0265 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.400
EACH 0.000 0.00
5.26000 50.400 265.10
0270 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.000 0.00
11.58000 3.600 41.69
0275 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000
EACH 0.000 0.00
10.53000 9.000 94.77
0280 630-80380 *TRAFFIC CONE 150.000 108.000
EACH 0.000 0.00
1.05000 108.000 113.40
0285 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 16982-BID ESTIMATE RUN 11/24/2009
PROJECT: C430-013 ESTIMATE NO: 0004 15:42:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 700-70016 F/A FUEL COST ADJUSTMENT 207.070 45.360
F A 161.710 161.71
1.00000 207.070 207.07
0300 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0325 700-70220 F/A PHONE SERVICE 500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 627-00005 EPOXY PAVEMENT MARKING EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
62.00000 0.000 0.00
0500 216-00022 SOIL RETENTION BLANKET (CLASS 2) SOIL RET BLANKET 1.000 1.000
CLASS 2
SY 0.000 0.00
1,938.00000 1.000 1,938.00
0505 207-01110 PLANTER SOIL MIX BIOSOL MIX 1.000 1.000
cYy 0.000 0.00

536.80000 1.000 536.80
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PCN: 16982-BID ESTIMATE RUN 11/24/2009
PROJECT: C430-013 ESTIMATE NO: 0004 15:42:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0510 900-00007 ADDED ITEM (EACH)/ 10 FT GUARDRAIL POSTS 18.000 0.000
EACH 18.000 1,385.10
76.95000 18.000 1,385.10
0515 900-00014 ADDED ITEM (LUMP SUM)/ TRUCK SHIPPING FOR 10 FT GR 0.000 0.000
POSTS
LS 0.000 0.00
1,760.00000 0.000 0.00
0520 900-00007 ADDED ITEM (EACH)/ INSTALLATION OF 10 FT GR POSTS 18.000 0.000
EACH 18.000 1,305.00
72.50000 18.000 1,305.00
0525 900-00012 ADDED ITEM (FOOT)/ REMOVAL OF TYPE 3 GR (10 GA RAIL) 975.000 0.000
LF 887.500 1,908.13
2.15000 887.500 1,908.13
0530 900-00012 ADDED ITEM (FOOT)/ INSTALL 10 GA. GALV. W-BEAM 975.000 0.000
LF 887.500 9,318.75
10.50000 887.500 9,318.75
0535 210-01130 RESET GUARDRAIL TYPE 3 RESET GRAIL TYPE 3 405.000 0.000
LF 0.000 0.00
23.20000 0.000 0.00
0540 900-00012 ADDED ITEM (FOOT)/ REPLACE GR TYPE 3 RAIL ONLY (3' 1,275.000 0.000
1.5" POST SPACING)
LF 1,212.500 9,821.25
8.10000 1,212.500 9,821.25

CAT 0200 CURRENT AMT $ 1,165,367.58 $ 236,366.24$ 1,137,487.76

CAT NO0400 CONSTRUCTION ENGINEERING

0200 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0210 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
CAT 0400 CURRENT AMT $ 17,500.00 $ 0.00$ 17,500.00

PROJECT TOTAL CURRENT AMT § 1,182,867.58 $ 236,366.24 % 1,154,987.76



